

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

PMGSY- Phase VII - Nalgonda District - "Road from Kistapuram to Keshavapuram in Nalgonda District"- Revised Administrative Sanction due to excess Tender Premium and Price escalation - Accorded - Orders- Issued.

-----

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 46

Dated:17-01-2012.  
Read the following:-

- 1) G.O.Rt.No.1317, PR&RD.(Progs.II) Department, Dt.29-8-2008.
- 2) From the Engineer-in-Chief , PR, PMGSY, Hyd., Lr.No.W12/DEE-4/PMGSY/Phase VII-1327/09, dt.10-11-2011.

<<>>

**ORDER:**

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs.374.50 lakh in respect of the "Road from Kistapuram to Keshavapuram in Nalgonda District" under PMGSY Phase VII.

2. In the references 2<sup>nd</sup> read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Modified Revised Administrative Sanction for an amount of Rs.369.44 lakh as against the Original Administrative Sanction of Rs.374.50 lakh in respect of the work "Road from Kistapuram to Keshavapuram in Nalgonda District" under PMGSY Programme, Phase VII due to excess tender premium and price escalation.

3. Government after careful examination of the proposal, hereby accord Modified Revised Administrative Sanction for an amount of Rs.369.44 lakh (Rupees Three crore sixty nine lakh and forty four thousand only) indicating GOI share of Rs.352.81 lakh (Rupees Three crore fifty two lakh and eighty one thousand only) and State share of Rs.16.63 lakh (Rupees Sixteen lakh and sixty three thousand only) in respect of the "Road from Kistapuram to Keshavapuram in Nalgonda District" under PMGSY Phase-VII as against the Original Administrative Sanction for an amount of Rs.374.50 lakh (Rupees Three crore Seventy four lakh and fifty thousand only) due to excess tender premium and price escalation charges to be borne from the State Government as per the PMGSY guidelines Phase VII. The amount chargeable is as follows:

OAS cost of above work	: Rs. 374.50 lakh
------------------------	-------------------

**Now RAS required as follows:**

a) Amount chargeable from PMGSY Ph.VII	: Rs.352.81 lakh
--	------------------

b) Amount chargeable from State Govt. Share towards Excess T.P & P.E	: Rs.16.63 lakh
---	-----------------

Total Modified RAS required (a+b)	: Rs.369.44 lakh
-----------------------------------	------------------

p.t.o.

::2::

4. The ENC (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.
5. This order issues with the Concurrence of the Finance Department vide their U.O.No.33318/732/2011/Expr.PR&RD, dt.22.12.2011.
6. A copy of this order is available on the internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir) .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad  
The Superintending Engineer, PR, Nalgonda District.  
The District Treasury Officer, Nalgonda District.  
The Accountant General, Andhra Pradesh, Hyderabad.  
Copy to:  
The P.S to Minister (PR &RWS)  
Finance (Expr.PR&RD) Dept.  
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER